

Cardiac Patient Monitoring System — Sprint 1

Sprint 1 Goal

Design and finalize the complete database schema for the Cardiac Patient Monitoring System, apply the required EF Core migrations, and implement the core API routes for the primary patient-monitoring workflow.

Project Entities

Patient

VitalSign

Medication

Appointment

Identity:

IdentityUser / AspNetUsers

Database Schema

Entity	Primary Key	Foreign Key	Main Fields
Patient	Id	UserId → AspNetUsers	FullName, DateOfBirth, Gender, PhoneNumber, BloodType
VitalSign	Id	PatientId → Patient.Id	HeartRate, SystolicBloodPressure, DiastolicBloodPressure, OxygenSaturation, RecordedAt
Medication	Id	PatientId → Patient.Id	Name, Dosage, Frequency, StartDate, EndDate
Appointment	Id	PatientId → Patient.Id	AppointmentDate, Reason, Notes

Relationships


IdentityUser 1 → 1 Patient

Patient 1 → Many VitalSigns

Patient 1 → Many Medications

Patient 1 → Many Appointments

ERD



Sprint Backlog

Aa Name	⚙ Status
<u>Finalize complete database schema and relationships</u>	Done
<u>Finalize ERD</u>	Done
<u>Review existing EF Core entity configurations</u>	Done
<u>Verify existing migrations and database schema</u>	Done
<u>Review core API routes</u>	Done
<u>Confirm Sprint 1 baseline is working</u>	Done